
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/04/2003

ESTIMATE SUMMARY 09:08:52

CONTID: C13513         ESTIMATE NO: 0004 PROG 1999

PCN: 13513-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Antero Jct./Wilkerson Pass PERCENT TIME:

PROJECT NO: NH 0242-034                   

US 24 ANTERO JCT. / WILKERSON PASS

NAME OF ROAD:  

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/31/2003 DATE TIME STARTED 05/05/2003

P.O. BOX 566 DATE LET 12/05/2002 DATE WORK BEGAN

 DATE AWARDED 12/12/2002 DATE TIME STOPPED 09/25/2003

 DATE CONTRACT EXECUTED 12/24/2002 DATE ACCEPTED 09/25/2003

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 05/05/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,848,179.59 PARTICIPATING $ $ 244,941.00

AWARD PROJECT AMT: 2,567,807.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -60.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.25

WORK DAYS

WORK DAYS

91.75%

234,900.63

244,941.00

244,941.00

244,880.43

$

$

$

$

2,613,278.96

0.00

2,613,278.96

0.00

2,613,278.96

-26,932.00

0.00

2,586,346.96

0.00

AMOUNT DUE 2,586,346.96 244,880.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,880.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

77.0 TIME ALLOW: 80

ORIG TIME ALLOW: 65
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 3,980.000

0.000

202-00220  
 

3,980.000

SY  

5.50000 21,890.003,980.000

0.00

0010 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

0.000

LF  

12.00000 0.000.000

0.00

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 483.000

0.000

203-00010  
 

552.000

CY  

9.00000 4,347.00483.000

0.00

0020 *EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

7.30000 0.000.000

0.00

0025 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.127

ACRE

2,020.00000 0.000.000

0.00

0030 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.127

ACRE

2,340.00000 0.000.000

0.00

0035 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

13.000

LB  

7.00000 0.000.000

0.00

0040 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.350

0.350

250-00010  
 

1.000

L S 

3,500.00000 2,450.000.700

1,225.00

0045 *HEALTH AND SAFETY OFFICER 0.000

21.500

250-00110  
 

25.500

HOUR

110.00000 2,365.0021.500

2,365.00

0050 *MATERIAL SAMPLING AND DELIVERY 0.000

2.000

250-00120  
 

20.000

EACH

200.00000 400.002.000

400.00

0055 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

1.000

CY  

270.00000 0.000.000

0.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

1.000

CY  

270.00000 0.000.000

0.00

0065 AGGREGATE BASE COURSE (SPECIAL) 4,215.000

0.000

304-09000  
 

4,562.000

CY  

16.00000 67,440.004,215.000

0.00

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,782.920

0.000

403-00720  
 

3,782.920

TON 

60.00000 226,975.203,782.920

0.00

0075 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 51,910.600

0.000

403-34721  
 

51,910.600

TON 

27.70000 1,437,923.6251,910.600

0.00

0075 MATERIAL ALLOWANCE AGGREGATES FOR 403-34721 0.000

0.000TON 

7.00000 0.000.000

0.00

0080 *HEATING AND SCARIFYING TREATMENT 199,640.000

0.000

405-00000  
 

199,640.000

SY  

1.35000 269,514.00199,640.000

0.00

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 17,331.000

0.000

411-10255  
 

18,135.000

GAL 

1.00000 17,331.0017,331.000

0.00

0090 *ASPHALT REJUVENATING AGENT 14,904.000

0.000

411-90010  
 

14,904.000

GAL 

1.00000 14,904.0014,904.000

0.00

0095 *PIPE EDGE DRAIN 994.000

0.000

605-82100  
 

994.000

LF  

15.00000 14,910.00994.000

0.00

0100 *SUBSURFACE DRAIN OUTLET 162.000

41.000

605-84000  
 

203.000

LF  

50.00000 10,150.00203.000

2,050.00

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 801.000

2,101.000

606-00301  
 

2,902.000

LF  

12.00000 34,824.002,902.000

25,212.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *TRANSITION TYPE 3G 4.000

24.000

606-01370  
 

28.000

EACH

775.00000 21,700.0028.000

18,600.00

0115 *END ANCHORAGE (NONFLARED) 8.000

24.000

606-02003  
 

32.000

EACH

1,140.00000 36,480.0032.000

27,360.00

0120 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

272.000

LF  

5.00000 0.000.000

0.00

0125 DELINEATOR (TYPE I) 0.000

92.000

612-00001  
 

129.000

EACH

23.00000 2,116.0092.000

2,116.00

0130 DELINEATOR (TYPE III) 0.000

44.000

612-00003  
 

46.000

EACH

23.00000 1,012.0044.000

1,012.00

0135 SIGN PANEL (CLASS I) 0.000

38.000

614-00011  
 

38.000

SF  

15.00000 570.0038.000

570.00

0140 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

0.000

SF  

23.00000 0.000.000

0.00

0145 STEEL SIGN POST (2 INCH ROUND) 0.000

68.000

614-01502  
 

68.000

LF  

5.00000 340.0068.000

340.00

0150 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

0.000

LF  

23.00000 0.000.000

0.00

0155 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

13,000.00000 11,700.000.900

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

67,000.00000 67,000.001.000

0.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

5,000.00000 3,750.000.750

0.00

0170 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,424.000

GAL 

60.00000 0.000.000

0.00

0175 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,192.000

0.000

627-00012  
 

1,192.000

GAL 

8.00000 9,536.001,192.000

0.00

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

76.000

SF  

12.00000 0.000.000

0.00

0185 *FLAGGING 3,162.000

999.500

630-00000  
 

4,376.000

HOUR

19.00000 79,068.504,161.500

18,990.50

0190 *TRAFFIC CONTROL INSPECTION 32.000

11.000

630-00007  
 

52.000

DAY 

110.00000 4,730.0043.000

1,210.00

0195 *TRAFFIC CONTROL MANAGEMENT 55.000

20.000

630-00012  
 

82.000

DAY 

420.00000 31,500.0075.000

8,400.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.200

0.000

630-80341  
 

8.000

EACH

40.00000 288.007.200

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.100

0.000

630-80342  
 

79.000

EACH

60.00000 4,266.0071.100

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.000

630-80343  
 

4.000

EACH

65.00000 234.003.600

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000

0.000

630-80344  
 

80.000

SF  

16.00000 1,152.0072.000

0.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *DRUM CHANNELIZING DEVICE 27.900

0.000

630-80360  
 

31.000

EACH

60.00000 1,674.0027.900

0.00

0225 *TRAFFIC CONE 90.000

0.000

630-80380  
 

100.000

EACH

16.00000 1,440.0090.000

0.00

0230 F/A ANTICIPATED CMO ADDITIONAL REPAIR OF FROST HEAVES 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ANTICIPATED CMO REINSTATE SHOULDER WIDENING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

68,129.530

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A WILDLIFE PROTECTION 4,166.000

0.000

700-70034  
 

6,399.520

F A 

1.00000 4,166.004,166.000

0.00

0270 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

11,789.800

F A 

1.00000 0.000.000

0.00

0350 F/A MCR 02 / CO 03 SHAVING BUMPS CREATED BY CRACK 
SEALANT

0.000

0.000

700-70036  
 

35,429.100

F A 

1.00000 0.000.000

0.00

0355 F/A MCR 01 / CO 04 REPLACE HEADER BOARD STR I 13 I 0.000

0.000

700-70035  
 

702.650

F A 

1.00000 0.000.000

0.00

0360 F/A CO 05 LONG DISTANCE PHONE BILL 0.000

0.000

700-70034  
 

489.940

F A 

1.00000 0.000.000

0.00

0365 ADDED ITEM (DOLLAR)/ CO 08 WORKING TIME VIOLATIONS 0.000

0.000

900-00006  
 

-4,650.000

DOL 

1.00000 0.000.000

0.00

CAT 2,408,146.32109,850.502,635,693.08CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES OVERLAY ON 9 STRUCTURES

0285 *REMOVAL OF ASPHALT MAT (PLANING) 4,096.000

0.000

202-00240  
 

4,184.000

SY  

5.50000 22,528.004,096.000

0.00

0290 *REMOVAL OF BRIDGE RAILING 420.000

700.000

202-00425  
 

1,120.000

LF  

12.00000 13,440.001,120.000

8,400.00

0295 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 335.130

0.000

403-34721  
 

335.130

TON 

27.70000 9,283.10335.130

0.00

0300 GEOTEXTILE (PAVING) 2,280.000

0.000

420-00500  
 

2,280.000

SY  

2.00000 4,560.002,280.000

0.00
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PCN: 13513-BID    ESTIMATE RUN 09/04/2003

PROJECT: NH 0242-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:08:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES OVERLAY ON 9 STRUCTURES

0305 *RIPRAP (9 INCH) 0.000

124.000

506-00209  
 

124.000

CY  

212.00000 26,288.00124.000

26,288.00

0310 *CONCRETE CLASS D 0.000

63.700

601-03000  
 

63.700

CY  

400.00000 25,480.0063.700

25,480.00

0315 *REINFORCING STEEL (EPOXY COATED) 0.000

3,915.000

602-00020  
 

3,915.000

LB  

1.10000 4,306.503,915.000

4,306.50

0320 *BRIDGE RAIL TYPE 10R 98.080

632.000

606-11010  
 

800.080

LF  

88.00000 64,247.04730.080

55,616.00

0325 *CATHODIC PROTECTION 0.000

1.000

619-80000  
 

1.000

L S 

15,000.00000 15,000.001.000

15,000.00

0330 F/A REPAIR BRIDGE STRINGERS 0.000

0.000

700-70130  
 

709.870

F A 

1.00000 0.000.000

0.00

CAT 185,132.64135,090.50192,486.51CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0340 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0345 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 2,613,278.96244,941.00$2,848,179.59$CURRENT AMTPROJECT TOTAL


